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1. Information

State and Department: State of Delaware, Department of Natural Resources

and Environmental Control

Title of Project: Enforcement and Compliance Assurance Assistance for Data

Quality and Public Access

Grant Contact Person: N. V. Raman, Information Systems Manager, 302-739-

2060 (voice) ; 302-739-6242(fax)

Funds Received by State (Date and amount): May 17, 2001; $215,000

EPA Regional Project Officer: Paul Dressel
Author of report: N. V. Raman

II. Status of Project Milestones

Each milestone for the entire project should be entered into this table at the beginning of
the grant period and should appear in every quarterly report (unless it is dropped from the

project).

With each quarterly report fill in dates or add milestones as appropriate. If dates or
milestones are adjusted in subsequent reports, please indicate this in the comment field or

in text below the table.
(Expand table as appropriate.)

Project Milestones Anticipated Completion
Completion Date*  |Date

Manual verification of compliance, enforcement and permit data in the 12/31/2001(5/30/02) 10/30/01

RCRIS (Resource Conservation and Recovery Act Information System)

maintained by EPA with the paper records to cleanup the existing data.

Creation of modules in the integrated EIS for storing RCRA permit, [6/30/2001(11/30/01) Completed.

compliance and enforcement data . There is no database at the State Testing

level for this information. The data is being directly entered into .

RCRIS and PCS ongomng

Creation of modules for importation of underground tank permit, 6/30/2001(11/30/01) Completed.

enforcement and compliance data into EIS Testing

ongoing




enabling them for public access. DNREC has a successful such
system already in existence for the Supefund Program.

Creation of converter for automatic export of data from EIS to 9/30/2001(2/28/02) In progress.
RCRIS Will be
completed by
2/28/02
'Web enabling portions of the EIS containing information on permits, [6/30/2001(11/30/01) Completed.
compliance and enforcement for RCRA and Underground Storage Testing
Tanks for public access .
ongoing
Create a Document Imaging System to store permit , enforcement  [3/30/2002 (8/30/02) Will commence
and compliance documents in electronic format in the EIS and web in Feb 2002

* The anticipated completion date in the work plan was based on an award date of
1/1/01. However the award was not mailed to the recipient until May 24, 2001, a delay
of 5 months. The dates within parenthesis indicated the revised anticipated completion

dates based on this delay in award.
ITI. Status of Project Completion.

Anticipated project completion date:

If this anticipated date is later than the date reported on the last report, please explain.

IV. Results:

Describe results and attach additional information if necessary. Examples of results for
outcome measurement might include progress on major milestones such as data on
improvements from enforcement or compliance assurance activities, establishment of a
baseline for compliance rate, development of a data system, completed methodology,
survey design complete, or survey results obtained. Examples of results from data
quality might include actual improvements in data quality or completeness, use of the
data for program management. Examples of results from public access might include

successfully making information available or statistics on the actual use of the

information by the public (e.g., website hits).

V. Other

Reports should be sent to your EPA Regional Project Officer, and to Bob Tolpa at the

email or address below.

Robert D. Tolpa (2222A)

US EPA - Ariel Rios North Rm 6149A
1200 Pennsylvania Avenue NW
Washington, DC 20460
tolpa.robert@epa.gov

Tel: (202) 564-2337

Fax: (202) 564-0034




